
 
 

N00204.AR.004561
NAS PENSACOLA

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LETTER REGARDING U S NAVY REQUEST FOR EXTENSION OF CALENDAR YEAR 2012
FOR THE SITE MANAGEMENT PLAN EXTENSION NUMBER 2013-11 NAS PENSACOLA FL

8/7/2013
NAVFAC SOUTHEAST



DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file  

Date: 	August 7, 2013 

Subject: Extension of Calendar Year 2012 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-11 

From: 	Patty Marajh—Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: 	File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2012 Final SMP. 

1. OU/SITE Number & Description : Operable Unit (OU) 18, Site 43 Demolition Debris Disposal 

Area  

2. Deadline or schedule being extended: Submittal of the Draft Remedial Action Completion 

Report (RACR).  

3. Length of extension/new deadline: 32-day extension for submittal of the Draft RACR from  

August 16, 2013 to September 17, 2013.  

4. Good Cause 

Force Majeure 

Another Parties Failure 

Dispute Resolution 

El Delay caused by extension granted for other deadline 

Events or series of events mutually agreed to by the Parties 

5. Brief description/Explanation of cause: 

The Navy had previously requested an extension for the deadline to submit the Draft Remedial 
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Patty Marajh - Whittemore 
emedial Project Manager 

VFAC SE 

Date 

David Grab a 
Remedial Project Manager 
Florida Department of Environmental Protection 

Action Completion Report (RACR) for OU18, Site 43 in a Memo to File dated July 23, 2013 

indicating a submittal date of August 16, 2013. 

The fieldwork for remedial action was completed by the Navy's remedial action contractor on 

July 18. 2013 and the Navy's remedial action contractor has indicated that they need additional 

time to finalize the RACR. The internal draft of this document requires Navy review and 

incorporation of Navy comments by the remedial action contractor. These tasks will require 

another extension to the current deadline for submittal of the Draft RACR. Additionally, the 

Navy internal review timeframes are being impacted by the furloughs being currently 

implemented by the Department of Defense. 

Based on the above factors, an extension for the Draft RACR submittal date from August 16, 

2013 to September 17, 2013 is being requested. 

IT IS SO AGREED 

MARAJH- 
WHITTEMORE.PATTY.13 
62665520 

Digitally signed by MARA1H-
WHITTEMORE.PATTY.1362665520 
DN: c=US, o=1.1.5. Government, ou=DoD, ou=PKI, 
ou=USN, cn=MARAJN-
WHITTEMORE.PAM.1362665520 
Date: 2013.08.07 09:02:45 -04'00' 

Tim Woolheater 
	

Date 
Remedial Project Manager 
USEPA, Region 4 

	

ag,Timely 	4.0G-ood Cause 

	

Timely 	Good Cause 
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